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Topics
ÅDevelopment Activities

ÅTransportation Project Updates

ÅInfo Recap on the Reston Comprehensive Plan Task Force

ÅBrief review of the Reston Transportation Funding Plan

ÅService District and Road Fund Rate Adjustments and Collections to 
date

ÅNext Meeting/Questions/Requests for Additional Information
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DEVELOPMENT ACTIVITY
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Reston Transit Station Areas
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Å Significant growth continues along Silver Line

Å 40 major zoning applications approved since 2014

ï 14.1 million square feet of commercial development

ï 13.8 million square feet of residential development

ï $145 million towards Reston Road Fund, Athletic Fields, and Schools proffered

Å 11 major zoning applications currently in process

ï 158 acres across three Transit Station Areas

ï 4.6 million square feet of commercial development 

ï 9.5 million square feet of residential development 
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Reston Update

Photo credit: David Madison Photography Reston Station - Comstock
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Approved Developments Summer-Fall 2020
RZ 2018-HM-002

Reston Crossing, L.P.
Reston Town Center TSA

(Reston Parkway/Sunrise 
Valley Drive)

1,075,000 sf residential 
(1,194 dwelling units)

890,000 sf non-residential
2,015,000 sf total

RZ 2018-HM-020

APA Properties, No. 6 LP

(Isaac Newton Square)
Wiehle-Reston East TSA

(Sunset Hills Road/Wiehle 
Avenue)

2,500,000 sf residential 
(2,100 dwelling units)

478,884 sf non-residential
2,828,884 sf total

RZ 2017-HM-018
1900-02 Campus 

Commons, LLC
Wiehle-Reston East TSA
(Wiehle Avenue/Sunrise 

Valley Drive)
802,694 sf residential 

(655 dwelling units)
551,030 sf non-residential

1,353,724 sf total

PCA 78-C-098-04
AP Reston Campus, LLC

Reston Town Center TSA
(Old Reston Avenue)

145,486 sf non-residential
145,486 sf total

Note: PRC 86-C-121-6, NS Reston, was denied by the Board of Supervisors

RZ 2016-HM-016

Golf Course 

Overlook

Reston Town Center 
TSA

(Sunset Hills Road)
296,379 sf

(300 dwelling units)
3,400 sf non-

residential
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Approved Developments 2020

Note: PRC 86-C-121-6, NS Reston, was denied by the Board of Supervisors

CRS Sunset Hills, LC

(Reston Station Promenade)

January 28, 2020 ςBOS PH

Wiehle-Reston East TSA

(Wiehle Ave/Reston Station Blvd)

435,000 sf residential 

(340 dwelling units)

916,000 sf non-residential

1,351,000 sf total
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Pending Developments*
PRCA-B-846-03 (Reston 

Heights II, L.L.C. and Reston 
Heights Residential I, LLC)

Wiehle-Reston East TSA
March 2020 - PC

Revision to building type and 
height from 15 stories to 6 stories

120,000 sf residential 
(113 dwelling units)

8,000 sf non-residential
128,000 sf total

RZ 2016-HM-004
Linden Development 

Partners
Indefinitely Deferred

Wiehle-Reston East TSA
(Sunset Hills Road/Soapstone 

Crossing)
Development Program TBD

RZ 2018-HM-019
Folger Pratt (Association 

Drive)
Indefinitely Deferred

Wiehle-Reston East TSA
Development Program TBD

INOVA/BOS
(Reston Town Center North)

Reston Town Center TSA
Development Program TBD

* Pending development does not include FDPA or CSP(A) 
applications where no new intensity is proposed.
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Transportation Updates
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Dulles Rail Silver Line Phase 2
Description: 

11.2 mile Silver Line extension from WiehleAve to Route 772 in Ashburn. Includes six new rail 
stations: three in Fairfax County, one at Dulles Airport, and two in Loudoun. 

Total Project Estimate: 

$2.78 billion

Schedule:

ÅOverall Phase 2 ς98% complete

ÅRail line, system, and stations ς98%

ÅRail yard at Dulles ς98%

ÅSubstantial Completion targeted for Early 2021

ÅOpening of revenue service established by WMATA Board.
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Dulles Rail Silver Line Phase 2

Project Status

ÅInterior station finishes

ÅElevator and escalator testing 

ÅSite inspections

ÅFinal paving and roadway striping 

ÅFinal alignment of track and switches 

ÅTesting, building punch lists, and software programming 

Concerns Identified w/ Ongoing Remediation

ÅConcrete Panel Deficiencies 

ÅFouled Ballast at Dulles Rail Yard 

ÅConcrete Ties/Cross-Level Deficiencies 
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Train Wash 

Testing

Touch-ups on 

Pedestrian Bridge

In Reston
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Project Status (Cont.)

ÅConstruction Status

o Utilities relocation completed; paving operations, stormwater 

work is ongoing

o Track clean-up along the guideway is ongoing

o Various systems activities are ongoing: Traction Power 

Substations (TPSS) and station equipment testing, 

communications cabling installation and testing, testing of 

train control systems, preparing track for dynamic testing, tie 

in of Phase 1 track and control systems with Phase 2, and 

running test trains for safe braking and dynamic testing on 

various section of the track ongoing

o Ongoing rail yard activities include: punchlist work for all 

building at the yard, track work, and install of hoist equipment 

ongoing  

ÅSchedule discussed in previous slide.
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Thermite Welding Replacement 
Insulated Joint óPlugô in Place

Testing During Outage with WMATA 

Trains on Phases 1 and 2
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ÅHerndon Station

üProject Estimate: $44.5M: Org. TPE $56.7M 

ÁNew Garage is 100% complete.

ÁExisting garage repair work completed over a year ago, and 
reopening expected before Silver Line Phase 2 service 
opens. 

ÁBus loop was repaved and reopened to the public in 
January 2020.

ÅInnovation Center Station

üProject Estimate: $52M: Org. TPE $57M 

ÁGarage is 98% complete.

ÁSubstantial completion was June 2020.

ÁPunch list is ongoing

Fairfax County Parking Garages
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Dulles Rail Phase 2 Stations

Herndon Station South Pavilion
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Herndon Station Innovation Station Reston Town Center Station


